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Map of Existing Fence

Please note that numbers may not add up due to rounding. Fence mileage is tracked to the thousandth decimal place.  
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A Foundation on Which to Build Fence

• CBP was tasked with building 700 miles of “two layer” fencing on the southwest border which was 
later changed to meet USBP operational requirements of 654 miles of primary fence.

• This was tasked to CBP in July 2007, with over 600 miles completed by January 20, 2009.

• 654 miles of primary fence have been completed to date, with the majority of mileage completed 
between 2008 and 2009. 

PREDECISIONAL/FOR OFFICIAL USE ONLY 3
BW11 FOIA CBP 003048

EZAISA6
Cross-Out



Map of Existing & Proposed Fence
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This is a high level view of proposed requirements refinements of geospatial lines in progress
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Summary of Unconstrained Operational Needs 
& Cost Estimates
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*Some miles are operationally achievable with TI or other assets

Requirement Type New Miles
Acquisition/Initial Costs 
ROM (-50%/+100%)  Cost 

20 Year Recurring Costs 
(Maintenance and Repair)

Total End State Cost

New Primary PF
New VF

Replacement Primary PF & VF
New Secondary PF

New Roads
Repairs to Existing Roads

 $             Total Costs

Southwest Border

Requirement Type New Miles
Acquisition/Initial Costs 
ROM (-50%/+100%)  Cost 

20 Year Recurring Costs 
(Maintenance and Repair)

Total End State Cost

New Primary PF
New VF

Replacement Primary PF & VF
New Secondary PF

New Roads
Repairs to Existing Roads

 $               Total Costs

Northern Border
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Requirement Type New Miles
Acquisition/Initial Costs 20 Year Recurring Costs 

Total End State Cost

New Primary PF
New VF

Replacement Primary PF & VF
New Secondary PF

New Roads
Repairs to Existing Roads

 $               Total Costs

Southwest and Northern Border
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Summary of Unconstrained Operational Needs 
& Cost Estimates

Unconstrained operational need at the beginning of the planning process does not 
necessarily reflect the feasibility of the ultimate execution of those needs. These miles 
do not reflect the critical need nor do they reflect alternate enforcement solutions. 

***Statement pending USBP Approval / Edits***
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Quickest Wins

• Replacement of primary pedestrian and vehicle fence in El Centro, 
Tucson, and El Paso where CBP already has real estate access and 
environmental analysis has been completed. 

- The right to access, construct, maintain, and repair tactical infrastructure in many 
areas of the border is secured through the Roosevelt Reservation: a 1907 
Executive Order authorizing federal property rights within 60-feet of the 
international border in CA, AZ, & NM. The Roosevelt Reservation is the basis for 
CBP property rights along much of the border fence. 
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Estimated High Level Timeline
Overall Project Assumptions:
1)
2)
3)

NTP + 12 
months

NTP + 24 
months

NTP + 36 
months

Notice to 
Proceed 

(NTP)
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Quick Win Timeline

NTP + 12 
months

NTP + 24 
months

NTP + 36 
months

Notice to 
Proceed 

(NTP)

Quick Win Assumptions:
1)
2)

3)

Acquisition

Design

Environmental

Real 
Estate
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Approach to Fence Construction

• Cost: 
– Primary PF:   per mile
 Average of /mile for real estate and environmental planning, construction and 

construction oversight.
– /mile for mileage in all Sectors except Laredo & RGV
– mile for mileage in Laredo & RGV
 mile for environmental mitigation
 mile for real estate acquisition
 mile for staffing increases required to support the program

– Secondary PF: per mile
 Average o mile for real estate and environmental planning, construction and 

construction oversight – also include $ /mile for road between layers of fence
 mile for environmental mitigation
 ile for real estate acquisition
 mile for staffing increases required to support the program
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Approach to Fence Construction

• Cost (continued)
– VF:   per mile
 Average of /mile for real estate and environmental planning, construction 

and construction oversight.
 /mile for environmental mitigation
 /mile for real estate acquisition
 /mile for staffing increases required to support the program

• Government Furnished Material (GFM) and Supply Chain:
–

• Procurement
–
–
–
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Approach to Complete Fence Construction

• Other Considerations (slide 1 of 2)
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Approach to Complete Fence Construction

• Other Considerations (slide 2 of 2)
–

–
–

–
–
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BACKUP
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Border Fence Overview

• To date, U.S. Customs and Border Protection (CBP) completed 654 miles of primary 
pedestrian and vehicle fence. 
– Border Fence provides persistent impedance to illegal cross-border activity,  

– CBP has completed three main fence programs since the enactment of the Secure Fence Act in 2006:  
Pedestrian Fence (PF) 70, PF 225, and Vehicle Fence (VF) 300. Any fence constructed prior to these 
programs is considered “legacy.”*

– Tactical Infrastructure (TI) also includes  roads, bridges and boat ramps; drainage structures and 
grates; lighting and electrical systems; and vegetation and debris removal. 

*The term “legacy” is also used to define older fence designs including landing mat. These legacy designs are being 
assessed for replacement.
Please note that numbers may not add up due to rounding. Fence mileage is tracked to the thousandth decimal place.  

Vehicle Fence
Sector Primary Secondary Tertiary TOTAL PF TOTAL VF
Big Bend (BBT)
Del Rio (DRT)
El Centro (ELC)
El Paso (EPT)
Laredo (LRT)
Rio Grande Valley (RGV)
San Diego (SDC)
Tucson (TCA)
Yuma (YUM)
TOTAL 

Pedestrian Fence
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Maps – Current Fence, California
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Maps – Current & Proposed Fence, California
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This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current Fence, Arizona
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Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current & Proposed Fence, Arizona
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Maps – Current Fence, New Mexico
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Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress

BW11 FOIA CBP 003065

(b) (7)(E)

EZAISA6
Cross-Out



Maps – Current & Proposed Fence, New Mexico
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Maps – Current Fence, Texas
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Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current & Proposed Fence Fence, Texas
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Please Note: Anywhere there is secondary fence, there is a primary fence layer below it. 
This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current & Proposed Fence Fence, Washington
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Maps – Proposed Fence, Idaho
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Maps – Current & Proposed Fence, Montana
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Maps – Proposed Fence, New York
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Maps – Proposed Fence, Vermont
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Maps – Proposed Fence, New Hampshire
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Maps – Proposed Fence, Maine
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Proposed New Fencing

FY16
CAPABILITY

REQUIREMENTS

BLAINE

SPOKANE

HAVRE

GRAND FORKS

DETROIT

BUFFALO

SWANTON

HOULTON

MIAMI

NEW ORLEANS

DEL RIO
LAREDO

RIO GRANDE VALLEY

EL PASOTUCSON

YUMA

EL
CENTRO

SAN
DIEGO

RAMEY

BIG BEND

Proposed New Fencing
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All Fence Requirements – Primary, PF & VF
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Existing VF New Miles 
VF

ROM (-50/+100) 
Acquisition Cost VF 

Existing 
Primary PF

New Miles 
Primary PF

ROM (-50/+100) 
Acquisition Cost 

Primary PF 

 $   $    

 $  $    
 $  $   
 $  $   
 $  $   

 $   $   
 $   $    
 $   $    
 $   $    

 $   $    

 $   $    
 $  $    
 $  $    
 $  $    
 $  $    
 $  $    
 $  $    
 $  $    
 $  $   
 $   $    

BLW
BUN
DTM
GFN
HLT

YUM
Grand Total

Sector

ELC
EPT
LRT
RGV
SDC
TCA

HVM
SPW
SWB

Southwest Border 
Total

BBT
DRT

Northern Border 
Total 
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All Fence Requirements –
Replacement PF & Secondary PF
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Replacement 
Miles PF

ROM (-50/+100) 
Acquisition Cost 
Replacement PF 

Existing 
Secondary 

PF

New Miles 
Secondary 

PF

ROM (-50/+100) 
Acquisition Cost 

Secondary PF 

Existing 
Tertiary PF

 $    $  

 $    $ 
 $    $ 
 $    $ 
 $    $ 
 $    $ 
 $    $ 
 $    $  
 $    $ 

 $  $  

 $    $ 
 $    $ 
 $  $  
 $   $  
 $    $  
 $    $ 
 $   $  
 $  $ 
 $   $  
 $  $  

BLW
BUN
DTM
GFN
HLT

YUM
Grand Total

Sector

ELC
EPT
LRT
RGV
SDC
TCA

HVM
SPW
SWB

Southwest Border 
Total

BBT
DRT

Northern Border 
Total 
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Border Fence Photos – Legacy for Replacement 
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Pedestrian Fence – Legacy Pedestrian Fence – Bollard & Legacy
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Border Fence Photos – VF Designs 
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Vehicle Fence – Post/RailVehicle Fence – Normandy
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Border Fence Photos – Floating Fence Design 
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Pedestrian Fence – Floating Fence – El Centro Sector
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Border Fence Photos – Preferred PF Design 
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Pedestrian Fence – PV-1 Bollard Tucson Sector
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Border Fence Photos – Preferred PF Design 
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Pedestrian Fence – PV-1 Bollard Tucson Sector Pedestrian Fence – PV-1 Bollard Yuma Sector
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Border Fence Photos – Levee Wall
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Pedestrian “Flevee” – Fence on Levee
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Approach to Fence Construction

• Costs to Construct Primary PF (same for fence replacement costs)
– On average, cost to construct primary pedestrian or replace primary pedestrian fence is 

approximately  per mile. 
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.

• Cost to Construct Secondary PF
– On average, cost to construct secondary PF is approximately  per mile.
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.

–  
 

• Costs to Construct VF 
– On average, cost to construct vehicle fence fence is approximately per mile. 
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.
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Approach to Fence Construction

• Legal Considerations
–

–

–
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Approach to Complete Fence Construction

• Government Furnished Material (GFM) and Supply Chain:
– The Buy American Act restricts the purchase of supplies that are not domestic products requiring 

50% of the components to be produced in the U.S. 
 Exceptions include non-availability and unreasonable costs. In order to purchase steel at a 

reasonable cost, the CBP Head of Contracting Activity (HCA) will need to utilize FAR Part 25.2 
to make a determination on cost reasonableness. Without a determination of cost 
reasonableness, there is a high risk of extremely high costs for steel. 

– In order to ensure steel availability on time, at a lower cost and to avoid contractors competing for 
materials, CBP will establish a Supply Chain Management contract to purchase and deliver steel to 
the sites. Contract will be similar to the Boeing contract utilized during the prior fence construction 
programs. 

• Procurement
– CBP continues to work with its service providers to establish Multiple Award Task Order Contracts 

(MATOC) and Indefinite Delivery Indefinite Quantity (IDIQ) Contracts to allow for an expedited 
contract award process for fence construction. Currently the existing contract vehicles allow for 
$167M in capacity for design and $162M in capacity for construction. 
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Approach to Complete Fence Construction

• Other Considerations:
–

–

–

–
–

–
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Border Fence Background

• Section 102(b) of the Illegal Immigration Reform and Immigrant Responsibility Act of 1996 (IIRIRA), as 
amended, authorizes the Department of Homeland Security (DHS) to construct border infrastructure, 
including fencing, in locations where such infrastructure would be most practical and effective in 
deterring illegal entry on the southwest border. 

• The purpose of border fence construction is to provide persistent impedance to illegal cross-border 
activity, which offers Border Patrol agents more time to respond to and resolve threats.  

 

• To date, CBP completed 654 miles of primary pedestrian and vehicle fencing along the southwest 
border: approximately 354 miles of pedestrian fence and 300 miles of vehicle fence at the cost of 
approximately $2.3 billion. 

• It is important to note that tactical infrastructure (TI) also includes roads; s and bridges; drainage 
structures and grates; lighting and electrical systems; vegetation and deb emoval; and tower real 
property, construction and maintenance. 
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Road Requirements

Sector
Existing All 

Weather 
Roads

New Road 
Miles

ROM (-50/+100) 
Acqusition Cost New 

Roads

Road 
Repair 
Miles*

ROM (-50/+100) 
Repair Cost New 

Roads

SDC $
ELC $

YUM $
TCA $
EPT $
BBT $
DRT $
LRT $
RGV $
BLW
SPW $
HVM
GFN
DTM
BUN
SWB
HLT

$
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Road Considerations

• CBP manages an inventory of over 5,100 miles of roads identified by the U.S. Border Patrol for 
maintenance.
– Roads are utilized for operational requirements include . Additionally, these 

roads provide access to tactical infrastructure including fence and boat ramps. 

• CBP is currently in the process of obtaining both real estate access and environmental clearance to 
ensure maintenance can be conducted on these roads. 
– As of November 2016, 1,509 miles are fully cleared for maintenance and the remaining 3,619 miles 

are in the process of acquiring both real estate access and environmental clearance. CBP is in the 
process of acquiring real estate access and completing environmental clearances on the remaining 
3,619 miles.  

• The average cost to construct new roads is currently estimated at .
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.

• The recurring average cost to maintain existing roads is  per mile, per year. 
– Estimates for "recurring costs" are rough order of magnitude (-50/+100) and reflect average 

maintenance costs per mile of road plus environmental compliance and staffing and human capital 
requirements.
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Other Critical TI Requirements

• Carrizo Cane Removal 
– Method: Mechanical with herbicide
– Required in:
 All Laredo
 All Del Rio
 Some RGV
 Some El Centro

• Boat Ramps
– RGV – 17 
– LRT – TBD
– DRT – TBD
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Current Tactical Infrastructure 
Unfunded Requirements

• Currently identified requirements from USBP that have been documented by FM&E are listed below. 
USBP is currently developing their full requirements list to provide to CBP leadership. 
– RGV  Phase 2, : .
 Rough Order of Magnitude (ROM) includes approximately  in real estate costs.

– RGV Fence Segments O-1 – O-3, : Project includes the construction of  miles of 
primary pedestrian fence. (Note, this mileage in
 ROM cost estimate includes 18 miles of roads to access the fence segments. 
 Assumes bollard fence design and costs associated with real estate acquisition are not 

included in this estimate.
– ELC Fence Repair / Panel Replacement, : Project includes replacement and repair of 

approximately  of primary pedestrian fence. 
– YUM C-1 Sand Dunes All Weather Road Improvement, : Project includes  of road 

improvements.
– TCA Organ Pipe Maintenance and Repair, : Requirement includes maintenance on the 

Organ Pipe Cactus National Monument. 
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